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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
0003 June 22, 2004

6. ISSUED BY CODE 7. ADMINISTERED BY (if other than item 6) CODE

U. S. Department of Energy
Office of River Protection
Attention: Clo Reid

P. O. Box 450, MS H6-60
Richland, WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No.street, county, State and ZIP Code) (/) |9A- AVENDVENT OF SOLICITATION NO.

DE-RP27-03RV14548

9B. DATED (SEE ITEM 11)
February 12, 2004

10A. MODIFICATION OF CONTRACT/ORDER NO.

X
CODE FACILITY CODE
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:l is extended, I:l is not extended.
Offerors must receipt of this prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _ copies of the (b) By jing receipt of this on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF

YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

() |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (specifyauthorityy THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such aschanges in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE
AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (specify type of modification and authority)
\ FAR 15.206 - Amending the Solicitation

E. IMPORTANT: Contractor Dis not,

is required to sign and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this amendment is as follows:

A) Insert an additional clause in Section B, which references payment of fee applied to Performance Based Incentives (PBIs) in the event another contractor does not perform scheduled
work;

B) Provide insight into the payment of accelerated fee for planned workscope;

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY
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NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA
A) FAR (48 CFR) 53.243

C)  Revise PBIs No. 2 & No. 3 (see attached); and,
D) Insert RFP Clause B.8 as follows:
B.8 PAYMENT OF FEE IN THE EVENT OF INCOMPLETE PLANNED WORK and PAYMENT OF ACCELERATED FEE

1) Some Performance Based Fee shall be earned based on the successful completion of cleanup goals established under contracts outside the
direct control of the Analytical Services Performance Contractor (ASPC).

2) If the ASPC is unable to earn the entire base fee due to another contractor's inability to perform its planned work, but the ASPC has
performed all actions in its control to make the contractor successful and is fully prepared to support all planned work, the ASPC may
still earn fee not to exceed 50% of the established dollar amount of that planned work which could not be performed. In this case, fee
will be based on work performed; readiness and planning to do all expected analyses, and a record of performance showing that all
work could have been performed if samples had been delivered to the 222-S Lab for analyses.

3) Acceleration. Acceleration is work in addition to the work in the planned baseline, which will be defined and measured on a yearly
basis.

4) Acceleration Fee. Acceleration Fee is the prorated fee paid according to the accelerated workscope planned vs. the work performed.
The fee available in this category is limited to no more than 50% of the base fee allocated to a specific Performance Based Incentive
(PBI), which will be allocated on a Fiscal Year basis - the base amount to be defined upon contract award. No acceleration fee will be
earned until all related base fee goals have been met. Acceleration fee goals and amounts will be discussed and agreed to as a part of the
PBI negotiation.

D) Section J, Appendix 2, PBIs-2 & 3 have changed to be consistent with Section B above. A copy of those PBIs are attached to this amendment.

Note that potential offerors are required to acknowledge this amendment and return one copy to the Contracting Officer, Clo Reid, Contracting Officer,
Department of Energy, Office of River Protection, 2440 Stevens Dr. or P.O. Box 450, Richland, WA 99353, either with or prior to submission of proposal.



